

ID	Task Name	Responsible Individual	Start	Finish	Est Cost												
						alf 2, 2010	Half 1, 2011	Half 2, 2011	Half 1, 2012	Half 2, 2012	Half 1, 2013	Half 2, 2013	Half 1, 2014	Half 2, 2014	Half 1, 2015	Half 2, 2015	Half 1, 2016
1	NDBC/MBARI Monterey Buoy Collaboration		Fri 9/10/10	Fri 3/22/13													
2	Go, or No Go Decision on Project		Fri 9/10/10	Fri 9/10/10													
3	Ship SB to MBARI		Wed 12/15/10	Wed 12/15/10													
4	MBARI Integrates their sys on SB		Thu 3/31/11	Thu 3/31/11													
5	Deploy 46044		Thu 3/31/11	Thu 3/31/11													
6	Eval Ocean Data, Good = pull M2, Bad= pull SB		Fri 4/29/11	Fri 4/29/11													
7	Eval MET Data, Good = Pull 46042, Bad = Re-deploy M2		Wed 11/30/11	Wed 11/30/11													
8	Close Project & transition to O&M		Fri 12/30/11	Fri 12/30/11													
9	Project RESTART		Mon 1/23/12	Mon 1/23/12													
10	Bi-Weekly Phone Con with MBARI	RR	Thu 1/12/12	Thu 3/21/13													
43	Bi-Weekly Team Meeting	RR	Tue 1/31/12	Tue 9/25/12													
62	Develop SRS	RR	Mon 1/23/12	Mon 2/13/12													
63	Conduct PDR	LL	Tue 2/14/12	Mon 4/9/12													
64	Conduct CDR	LL	Tue 4/10/12	Mon 6/4/12													
65	Fab & Int buoy & mooring	BH	Tue 6/5/12	Mon 7/16/12	\$5K												
66	Test	BH	Tue 7/17/12	Mon 8/13/12													
67	Int & test @ MBARI	KG	Tue 8/21/12	Thu 8/23/12													
68	Deploy	KG	Thu 8/23/12	Thu 8/23/12	\$40K												
69	Eval Performance	DC	Fri 8/24/12	Thu 2/21/13													
70	60 Day Initial Eval	DC	Fri 8/24/12	Thu 10/25/12													
71	Make Operational Determination (Complete Task ID 8)	SLB	Fri 2/22/13	Fri 3/22/13													
72	Assist MBARI Service Visits	KG	Tue 2/21/12	Tue 3/5/13	\$40K												
83	Brief SLB	RR	Tue 3/6/12	Wed 3/6/13													

Task		Completed Milestone		Project Summary	
Progress		Summary			
Milestone		Critical Decision Point			