



Next Steps



Tom O'Reilly


Deployments in 2004

- Two MOOS Test Moorings in March, 2004
 - “Data snapshot” capability for data loggers, compass turns counter
 - Support for Globalstar and short-haul Freewave links
 - Power management not required



Deployments in 2004

- CIMT science mooring: June, 2004
 - Power management required
 - Complete implementation of puck XML schema, metadata packet generation, end-to-end processing through SSDS



Next steps

- Gather reviewer comments on puck and SIAM
- Teams and management will study comments
- Publish comments and any team responses on SIAM web page
- Publish revised puck software interface
- Possible implications:
 - Refactor current implementations
 - Revise priorities
 - Generate new user stories/requirements