

MOOS mooring system 11/20/02 meeting agenda

1. Schedule update. *Just under 2 weeks to deployment!*

2. Special action items:

- Software integration and move to deployed hardware. *What is the detailed test schedule for remainder of the week? When do we move the power can to the mooring? When do we move the controller down to buoy tower with the hardware? What debugging environment is needed for RMI testing?*

3. Special action items:

- *Set up pre-move to buoy and pre-deployment test plan (Mark C.)*
- *Write up deployment plan (Mike K.)*
- *Design and Fab. Pt. Sur stern chute (Jon E.)*

4. Current task status:

ID	Task Name	Duration	Start	Finish	Resource Names	% Complete
1	Mooring test deployment	212 days	Mon 2/11/02	Tue 12/3/02		98%
31	assemble power system housing and test	4 days	Thu 10/24/02	Wed 11/20/02	Mellinger Ed[50%]	99%
55	Controller and power system lab integration and test	4 days	Tue 11/5/02	Wed 11/20/02	Mellinger Ed[50%], Duane Thompson[50%], McBride Lance[50%], Kent Headley[25%]	95%
56	Move controller and power housing to mooring	1 day	Wed 11/20/02	Thu 11/21/02	Mellinger Ed[50%], McBride Lance[50%], Duane Thompson[50%]	0%
63	Test riser cable termination	2 days	Wed 11/13/02	Wed 11/20/02	Chaffey Mark[50%]	90%
64	terminate riser cable	2 days	Wed 11/20/02	Fri 11/22/02	Chaffey Mark[60%], Etech[75%]	20%

83	snubber final assembly and test	2 days	Wed 11/20/02	Thu 11/21/02	Chaffey Mark[60%],Mtech[60%],Erickson Jon[60%]	0%
99	anchor system fabricate	2 days	Tue 11/12/02	Wed 11/20/02	shop[80%]	75%
100	anchor system final assembly and test	1 day	Wed 11/20/02	Thu 11/21/02	shop[80%],unassigned EE[60%],Erickson Jon[60%]	0%
106	Wire mooring and tower	5 days	Thu 10/17/02	Wed 11/20/02	Chaffey Mark[60%],Kelley Mike,Mellinger Ed,observatrory support,Etech[75%],Duane Thompson	99%
107	Final instrument integration and shore testing	2 days	Thu 11/21/02	Mon 11/25/02	Chaffey Mark[60%],Erickson Jon[60%],Mellinger Ed[60%],observatrory support[200%],Etech[75%],Mtech[80%],shop[75%]	0%
108	Final predeployment assembly	5 days	Fri 11/22/02	Fri 11/29/02	Chaffey Mark[60%],Erickson Jon[60%],Mellinger Ed[60%],observatrory support[200%],Etech[80%],Mtech[80%],shop[80%]	0%
109	Deployment readiness review	0 days	Mon 11/25/02	Mon 11/25/02		0%
110	Final system checkout	5 days	Mon 11/25/02	Fri 11/29/02	Chaffey Mark[60%],Mellinger Ed,Erickson Jon,Tim Meese,Tom O'Reilly,Kent Headley	0%
111	load mooring system on Point Sur	1 day	Mon 12/2/02	Mon 12/2/02	Chaffey Mark,Erickson Jon,Mellinger Ed,observatrory	0%

				support	
112 Prepare deployment plan	26.25 days	Wed 10/16/02	Thu 11/21/02	Kelley Mike[50%],Chaffey Mark[50%],Erickson Jon[5%],Andrew Hamilton[50%]	90%
113 Deployment of test mooring	1 day	Tue 12/3/02	Tue 12/3/02	Erickson Jon,Chaffey Mark,observatrory support	0%