

Project Title

Open Wave-Energy Control System Development Platform

Federal Agency and Award Number

DOE – EERE

DE-EE0009444

Principal Investigator Contact Info

Andrew Hamilton, Ph.D.

hamilton@mbari.org (831) 775-1861

Recipient Organization

Monterey Bay Aquarium Research Institute

Submission Date

1/30/2026

DUNS Number

178341772

Business Point of Contact

Danielle Haddock

danielle@mbari.org (831) 775-1803

Project Period of Performance

10/1/2021 - 3/31/2026

Reporting Period End Date

12/31/2025

Accomplishments

a) Major Goals and Objectives

The primary goal of this project is to create a software infrastructure for the MBARI Wave Energy Conversion buoy that will allow outside collaborators to develop control algorithms that take advantage of all features of the MBARI buoy, and execute these algorithms during the regularly scheduled deployments. The intent of this is to provide an at-sea test-bed for controls researchers that they would not ordinarily have access to, and promote real-world control system research and testing in this manner. The project contains three main activities;

- i) Buoy Software Infrastructure: This is the development of an application programming interface (API) on the buoy system that provides developers consistent access to all sensor data on the buoy and a means by which to programmatically specify control inputs to the wave-energy converter. With this API, developers can concentrate almost entirely on the control algorithm portion of the task, without needing to develop specific expertise in the lower level software and hardware infrastructure of the wave-energy converter. The architecture of the MBARI wave-energy converter buoy is well suited to this abstraction and allows new control code to be uploaded and executed in this model, while the buoy is at sea. It is intended to be routine to perform design iterations in which code is uploaded and run, results analyzed, modifications made and new code uploaded and run, without the need to recover the system.
- ii) Simulation Environment: In order for developments using the API to proceed efficiently, a simulator is also required that allows newly developed code to be tested before deployment on the hardware. A key requirement of this simulator is that it provides an API that is identical to the buoy API. Meeting this requirement means that code that runs in the simulation environment can also run entirely unchanged on the buoy while it is at sea. This simulation environment also will provide some safety checks on code before it is run on the buoy, and allow researchers to do some algorithm performance testing before at-sea testing. The simulator is being developed to run faster than real-time, and will have a range of settings that balance code execution speed and simulation fidelity.
- iii) Marketing and Outreach: The most challenging component of this project is developing engagement with our target users. There are a wide range of potential users and we are targeting academic and non-profit institute researchers as per the funding opportunity announcement. We also envision teaching opportunities for this platform and can imagine a university course in marine hydrokinetic energy harvesting being developed that uses the materials resulting from this project. We are planning a number of activities such as webinars, seminars, and conference events to support this. Additionally, we have included requirements in our software development and documentation specification for ease of use for individuals new to ROS and this type of programming.

To facilitate these activities, this project included Open Robotics Software Foundation (ORSF) as a significant subaward. ORSF develops and promotes the popular “Robot Operating System” (ROS, <https://www.ros.org>) which is a middleware that allows robotics and other real-time software to be divided into a number of processes that share data over a common publish/subscribe message architecture. By developing the required API using this framework, we expect to provide an API that uses a well-documented form and that is approachable for academic researchers. ROS provides language bindings in C++ and Python, which provides some built-in flexibility to meet researchers in their own areas of computing expertise. Although

ORSF was a significant contributor in the first budget period of this project, changes in their organizational structure and the hiring of the requisite skill-sets at MBARI led to a change in the original plan for Budget Period 2. For Budget Period 2 MBARI is providing all needed software engineering, leading to a more cost-effective effort.

Budget Period 1 of this project concentrated on building, testing, and validating the necessary software tools and is complete. Budget Period 2 is focused on marketing the result and helping users make use of the system, this is ongoing and Table 1 highlights the current status of the milestones set out in the original statement of work.

Table 1: Budget Period 2 Milestone Progress

	Milestone	Percent Completed	Completion Month	
			Scheduled	Actual
12.5.1	Attend conference or seminar	100%	36	30
14.2.1	Buoy Deployed	100%	28	28
15.2.1	Successful on-buoy use of user code	30%	33	
17.2.1	Buoy Deployed	100%	40	43
18.2.1	Successful on-buoy use of user code	30%	45	

b) Accomplishments and Developments in this Reporting Period

In this reporting period we have continued to support the University of Washington/Oregon State University BIL supported project that will use the software infrastructure developed in this project. In addition to PI's Jim Thomson, Curtis Rusch, Brian Polayge and Merrick Haller, graduate student Alex Eagan and Post-Doc Brittany Lydon are now actively working with the simulation environment and defining the activities of this effort. Merrick Haller at OSU has also added a graduate student to work on the planned lidar wave-height measurements. This effort aims to deploy a few wave-measurement buoys in the vicinity of the MBARI wave-energy converter for the purpose of predicting the incoming waves and optimizing control of the WEC. This field activity is planned for August of 2026, and we are actively working to put all the pieces together in time for the fieldwork. In particular this includes adding features to the simulation environment to include the planned SWIFT wave-measurement buoys and developing code to use this new information. In particular the wave-prediction algorithm supplied by Jim Thomson's work has been ported from Matlab to an appropriate language for running in real-time onboard the buoy (Python). Some hardware work is also required and we have all the components in-house to add the required radios to the MBARI wave-energy system. We are also working with Jim Thomson's lab to design the needed small moorings for the SWIFT buoys at this location.

In addition to the UofW/OSU group working with this system, Hannah Walker has applied for funding to work with this system at MBARI as a postdoctoral fellow, after she completes her PhD in Mechanical Engineering this

spring at UCSD. Hannah has applications into both the MBARI postdoctoral fellowship program, and the DOE Marine Energy Fellowship administered by the Oak Ridge Institute for Science and Education. We assisted Hannah in developing the research plan for these fellowships and believe they align nicely with the intended use of the software infrastructure developed by this project.

As reported previously, the wave-energy buoy itself was recovered in October of 2025, and is currently in our facility undergoing routine maintenance. We have identified the cause of all four of the non-critical but still annoying failures experienced during the 2025 deployment, and have addressed each of these. With this we the system will be ready shortly for redeployment for the 2026 season and continued use in this project.

Finally, we continue to plan for a no-cost time extension for this project beyond April 2026 to allow more time for us to support the recently started efforts that use this system. We understand that this is underway within DOE and recognize that time is getting very short. If this does not become possible, there will be an impact on our ability to support the BIL funded effort, and some creativity may be needed in modifying that effort.

c) Training and Professional Development Opportunities

The planned BIL funded project with the UofW/OSU groups is the best opportunity to engage students in this project and line of work. As described above, two individuals (Alex Eagan, a master's degree student, and Brittany Lydon, a postdoctoral fellow) have been engaged by the University of Washington and we have begun involving them in this project. Also as part of that funding, there are plans for an additional student to work with Mick Haller at Oregon State University on the drone-measurement component of the plan. We are also pursuing hosting Hannah Walker at MBARI for a post-doctoral fellowship after she completes her PhD in Mechanical Engineering at UCSD in the spring of 2026.

d) Results Dissemination

The open-source software development in this reporting period represents the bulk of the results dissemination as the public at large has had access throughout the development process. As described above, the wave-body interaction hydrodynamic computations used in this project have been broken out into a stand-alone library that may be useful for several outside efforts.

We have also been asked to give an invited talk on this project at the University of California Berkeley Department of Mechanical Engineering as part of the Graduate Ocean Engineering Seminar series. This is currently scheduled for April 10th, 2026. Andrew Hamilton will be giving the seminar, and we are planning on having Michael Anderson from MBARI come along as well. This is a great audience for this topic, we are very familiar with this particular graduate program and the curriculum is very much in line with the topics of this project.

e) Plans for the Next Reporting Period

In the upcoming reporting period we will be preparing the software and hardware systems to support the field experiment components of the UofW/APL research plans, scheduled for August 2026. This includes software integration to support the SWIFT buoy data and processing, and hardware additions to support the needed radios and surrounding SWIFT buoys themselves.

Products

a) Publications, conference papers, and presentations:

None in this reporting period.

b) Websites:

The following web-sites contain software developed by this project:

The top-level websites for the code and documentation are:

- https://github.com/osrf/mbari_wec
- https://osrf.github.io/mbari_wec/

And the constituent repositories that provide specific functionality are:

- https://github.com/osrf/mbari_wec_gz
- https://github.com/osrf/mbari_wec_utils
- <https://github.com/hamilton8415/FreeSurfaceHydrodynamics>

The first group of these are likely to be visited by users, and the second group by developers.

c) Technologies or Techniques

- Budget Period 1 of this project has spurred changes to the Gazebo simulation framework to properly include added-mass effects in the physics simulation and that work is now complete and available in all the most recent distributions of Gazebo. This is a necessary capability for Gazebo to be used for marine robotics. A second indirect result of this project is the stand-alone free-surface hydrodynamics library (<https://github.com/hamilton8415/FreeSurfaceHydrodynamics>). Although this was developed to support this project, other uses are being investigated and we hope this work can make a contribution to other projects and fields.

d) Inventions, patent applications, and/or licenses

None.

e) Other products

None.

Participants & Other Collaborating Organizations

a) Individuals

1. Name: Andrew Hamilton
2. Total Number of Months: 1
3. Project Role: PD/PI
4. Researcher Identifier: None
5. Contribution to Project: Principal Investigator and Project Manager, directs all activities.

6. State, U.S. territory, and/or country of residence: California, U.S.A.
7. Collaborated with individual in foreign country: No
8. Country(ies) of foreign collaborator: Not Applicable
9. Travelled to foreign country: No
10. If traveled to foreign country(ies), duration of stay: Not Applicable

1. Name: Michael Anderson
2. Total Number of Months: 1
3. Project Role: Other Professional – MBARI Software Engineer
4. Researcher Identifier: None
5. Contribution to Project: Performs Software Engineering, Programming, and Documentation Tasks. Participates in all meetings.
6. State, U.S. territory, and/or country of residence: California, U.S.A.
7. Collaborated with individual in foreign country: No
8. Country(ies) of foreign collaborator: Not Applicable
9. Travelled to foreign country: No
10. If traveled to foreign country(ies), duration of stay: Not Applicable

b) [Change in PI/Senior Personnel](#)

None

c) [Partner organizations](#)

None

d) [Other collaborators](#)

- The collaborative project with Jim Thomson (UofW), Curtis Rusch (UofW), Mick Haller (OSU), and Brian Polagye (UofW) is established. This collaboration has begun and entrained students Alex Eagan (UofW) and Brittany Lydon (UofW).

- We are working to engage Hannah Walker as a postdoctoral fellow at MBARI, starting in the summer of 2026.

[Impact](#)

a) [Impact on the principal disciplines](#)

As part of this project we have developed a general-purpose software library that computes wave-body interaction forces for floating bodies. This is used by this project, and also available to others as it has no specific ROS/Gazebo characteristics. In the future we hope to facilitate research results in the area of wave-energy conversion device control.

b) [Impact on other disciplines](#)

This project has spurred changes to the Gazebo simulation framework to properly include added-mass effects in the physics simulation. This is a necessary capability for Gazebo to be used for marine robotics.

Additionally, in the course of this project three small issues with ROS itself came to light, we fixed those and had the necessary changes accepted into the ROS 2 source-code tree.

c) Impact on development of human resources

None

d) Impact on teaching and education

None yet.

e) Impact on infrastructure

None expected.

f) Impact on technology transfer

None yet.

g) Impact on society

None.

h) Budget percentage spent in foreign countries

0%

Changes/Problems

- a) Changes in approach.
- b) Actual or anticipated problems or delays and actions or plans to resolve.
We continue to work towards finding appropriate users, and need to expand this some as we move forward.
- c) Changes that have an impact on expenditures
None.
- d) Changes in use or care of human subjects, vertebrate animals, biohazards, and/or select agents.
None and not expected to be applicable.
- e) Change in primary performance site location.
None.