



Financial Progress through Feb 23, 2013

The graph below shows the projects spend profile through Feb 23, 2013. The red line shows the original spending plan (from the original proposal), the green line shows the linear spend rate from the project inception to an end date that reflects a six month extension in the original period of performance. After September 2012 a second extension is represented by the change in slope of the green line. The blue line shows the actual spend rate.





\$242,347 Remains unspent

\$182,206 Allocated for tasks still to be done

\$60,141 Remains unallocated