

ID	Task Name	Start	Finish	Timeline																																																												
				12	Oct '12							Nov '12							Dec '12							Jan '13							Feb '13							Mar '13							Apr '13							May '13							Jun '13			
				16	23	30	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30																							
1																																																																
2	Control Scheme Development for 1st Deployment	Tue 9/25/12	Thu 10/25/12																																																													
3	1st Test Deployment Preparations	Tue 9/25/12	Tue 11/6/12																																																													
4	1st Test Deployment	Wed 11/7/12	Fri 12/7/12																																																													
5	1st Test Data Analysis	Mon 12/10/12	Thu 1/10/13																																																													
6	Control Scheme Development for 2nd Deployment	Mon 1/14/13	Fri 3/29/13																																																													
7	2nd Test Deployment Preparations	Mon 4/1/13	Fri 4/26/13																																																													
8	2nd Test Deployment	Wed 5/1/13	Thu 5/30/13																																																													
9	2nd Test Data Analysis	Wed 5/15/13	Wed 6/5/13																																																													
10	Final Project Report	Tue 1/1/13	Tue 6/25/13																																																													
11	Numerical Code Transistion	Tue 9/25/12	Tue 6/25/13																																																													
12	Sonar Evaluation	Mon 12/3/12	Wed 2/13/13																																																													