


Time-Line



Activity	Completion Date	Notes
At-sea testing of electrical generation - 2nd test	January 2012	Complete: Data analysis underway
Power Converter Design, build, integration, and test	March 2012	Final configuration testing in lab underway, final PCB will be boards ordered next week.
Dock Stabilization and Power Pass-Through	June 2012	Power-Pass through design complete, PTO being dissassembled for modifications.
AUV Homing	8-Nov-11	Testing at sea on-going. Calibration issues with USBL causing problems.
AUV Dock Design and Fabrication	March 2012	Critical Design Review complete January 6th. Fabrication underway. Connectors are long leadtime items
AUV Dock Test to Stationary Mooring	April 2012	Pending Completion of Dock Fabrication
AUV Dock Test to Wave-Energy Buoy	July 2012	Pending successful docking to stationary mooring
Propulsion Testing	June 2012	Plans to-be determined
Two-week Demonstration Deployment	August 2012	
Numerical Model Packaging for General Use	TBD	Not yet scheduled.
Analysis and final report preparation	25-Sep-12	