

Financial Progress through May 21, 2012

The graph below shows the projects spend profile through May 21, 2012. The red line shows the original spending plan (from the original proposal), the green line shows the linear spend rate from the project inception to an end date that reflects a six month extension in the period of performance. The blue line shows the actual spend rate and shows the increased spending rate resulting from the build and test of equipment.

