

Financial Progress through October 2011

The graph below shows the projects actual spend profile through the end of October 2011. The red line shows the originally spending plan (from the original proposal), the green line shows the linear spend rate from the project inception to an end date that reflects a six month extension in the period of performance. The blue line shows the actual spend rate and shows the increased spending rate resulting from the build and test of equipment.

