

ID	Task Name	Start	Finish	Sep 9, '12			Sep 30, '12			Oct 21, '12			Nov 11, '12			Dec 2, '12			Dec 23, '12			Jan 13, '13			Feb 3, '13			Feb 24, '13			Mar 17, '13			Apr 7, '13			Apr 28, '13			May 19, '13			Jun 9, '13			Jun 30		
				10	18	26	4	12	20	28	5	13	21	29	7	15	23	31	8	16	24	1	9	17	25	5	13	21	29	6	14	22	30	8	16	24	1	9	17	25	3							
1																																																
2	Control Scheme Development for 1st Deployment	Tue 9/25/12	Thu 10/25/12																																													
3	1st Test Deployment Preparations	Tue 9/25/12	Tue 11/6/12																																													
4	1st Test Deployment	Wed 11/7/12	Fri 12/7/12																																													
5	1st Test Data Analysis	Mon 12/10/12	Thu 1/10/13																																													
6	Control Scheme Development for 2nd Deployment	Mon 1/14/13	Mon 3/11/13																																													
7	2nd Test Deployment Preparations	Fri 2/1/13	Fri 3/29/13																																													
8	2nd Test Deployment	Mon 4/1/13	Tue 4/30/13																																													
9	2nd Test Data Analysis	Wed 5/1/13	Fri 5/31/13																																													
10	Final Project Report	Tue 1/1/13	Tue 6/25/13																																													
11	Numerical Code Transistion	Tue 9/25/12	Tue 6/25/13																																													