


Time-Line



<u>Activity</u>	<u>Scheduled Date Complete</u>	<u>Status</u>
June Deployment Analysis	Aug 30, 2012	Analysis complete, write-up underway
November Deployment Preparations	Oct 31, 2012	Underway, maintenance after last deployment complete and system returned to testing configuration in lab
Control Algorithm Development	Oct 26, 2012	Underway via numerical modeling
Control Algorithm Implementation	Nov 2, 2012	Framework for implementation in on-buoy computer complete, final programming will be performed after algorithm finalization
Buoy draft sensor specification and installation	Oct 26, 2012	Sensor identified and ordered, will be integrated upon arrival.
November Deployment	Nov 8, 2012	Planned for one month duration.