

Resources and schedule for completion

Milestones	Engineering resources (days)					
	EE	SE	ME	Technician	Machine shop	Ship time
AUV Testing of Prototype	4	2	1	2		2
Complete ME design			30*	5		
CDR	5		3	2		
Fabrication and Assembly			3		25	
Electronics built and tested	12					
Cables and J-Box complete	1			2		
Software written and tested	2	10				
System testing	10	3	3	4		6
Pre-lim science testing						4
Total	34	15	40	15	25	8

* 20 (dwg), 10 (layout)