



Project Status Detail

Real Time Report as of Sep 22, 2010 10:45:19 AM

<i>Project Number:</i>	800105.00	<i>Project Manager:</i>	Smith, Kenneth L
<i>Project Name:</i>	Pelagic Sargassum	<i>Project Total Value:</i>	\$40,400
<i>Agency Name:</i>	Schmidt Research Vessel	<i>Period of Performance:</i>	9/21/2010 - 6/30/2011
<i>Prime Contract Number:</i>		<i>Active:</i>	Y

Description	Rate	Budget Amount	Paid Amount	Graph	Total Commitment	Available	Percent Available
6000-000: Direct Labor		15,015				15,014.89	100%
Subtotal Salaries		15,015		<<		15,014.89	100%
Budgeted Fringe - All Labor Types		7,808				7,807.74	100%
Subtotal Benefits		7,808				7,807.74	100%
5360-000: Supplies - General		3,900				3,900.00	100%
Subtotal Expenses		3,900		<<		3,900.00	100%
Pool 15: Indirect Cost Rate		13,629				13,628.54	100%
Subtotal Indirect Cost		13,629				13,628.54	100%
Total 800105.00		40,351			-	40,351.17	100%
Report Total		40,351				40,351.17	100%