




ID		Task Mode	Task Name	Duration	Start	Finish	Jan 13, '13			Feb 3, '13			Feb 24, '13		Mar 17, '13			Apr 7, '13			Apr 28, '13			May 1
							T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	
32			Systems	94 days	Mon 7/23/12	Thu 11/29/12																		
36			Tank test	0 days	Tue 3/5/13	Tue 3/5/13							 3/5											
37			Paragon test	0 days	Thu 3/21/13	Thu 3/21/13									 3/21									
38			Carson deployment	0 days	Fri 4/12/13	Fri 4/12/13												 4/12						
39			Carson survey	0 days	Mon 4/15/13	Mon 4/15/13												 4/15						
40			Carson survey	0 days	Thu 7/18/13	Thu 7/18/13																		
41			Carson recovery	0 days	Thu 12/12/13	Thu 12/12/13																		
42			CDR	0 days	Tue 12/10/13	Tue 12/10/13																		
43			Operations	175 days	Fri 4/12/13	Thu 12/12/13																		
44			Prototype Deployment	70 days	Fri 4/12/13	Thu 7/18/13																		
45			Continued Deployment	106 days	Thu 7/18/13	Thu 12/12/13																		



Project: BEDs_schedule_2012
Date: Wed 1/30/13

Task



Project Summary



Inactive Milestone



Manual Summary Rollup



Deadline



Split



External Tasks



Inactive Summary



Manual Summary



Progress



Milestone



External Milestone



Manual Task



Start-only



Summary



Inactive Task



Duration-only



Finish-only



Page 2

[illegible]

