

ID	Task Name	Work	Start	Finish	Duration	Resource Names	Predecessors	10 Dec	Qtr 1, 2011 Jan	Qtr 2, 2011 Mar	Qtr 3, 2011 May	Qtr 4, 2011 Jul	Qtr 1, 2012 Sep	Qtr 2, 2012 Nov	Qtr 3, 2012 Dec	Qtr 4, 2012 Jan
1	Requirements Freeze	0 hrs	Thu 3/31/11	Thu 3/31/11	0 days											
2	PDR	0 hrs	Thu 12/15/11	Thu 12/15/11	0 days											
3	Proof of Concept Tests	2,550 hrs	Mon 1/17/11	Thu 12/15/11	212.44 days											
4	Sensor Test Bed	500 hrs	Mon 1/24/11	Fri 4/29/11	62 days											
5	Sensor Selection	100 hrs	Mon 1/24/11	Thu 2/10/11	12 days											
6	Implementation	200 hrs	Thu 2/10/11	Tue 3/22/11	25 days		5									
7	Analysis	200 hrs	Tue 3/22/11	Fri 4/29/11	25 days		6									
8	Modem Sea Trial	490 hrs	Mon 1/17/11	Thu 3/31/11	48 days											
9	Prep	250 hrs	Mon 1/17/11	Thu 3/3/11	30 days											
10	Implementation	120 hrs	Thu 3/3/11	Wed 3/16/11	8 days		9									
11	Analysis	120 hrs	Wed 3/16/11	Thu 3/31/11	10 days		10									
12	Prototype BED	1,380 hrs	Wed 3/9/11	Fri 12/9/11	175.11 days											
13	Finalize requirements and test plan	180 hrs	Wed 3/9/11	Thu 3/31/11	15 days											
14	Mechanical	420 hrs	Mon 5/2/11	Wed 10/5/11	100 days		13									
15	Electrical	240 hrs	Wed 6/1/11	Thu 10/20/11	90 days		13									
16	Software	300 hrs	Mon 4/18/11	Thu 10/20/11	119 days		13									
17	Predeployment/Deployment	240 hrs	Tue 11/1/11	Fri 12/9/11	25 days		13									
18	PDR prep	180 hrs	Mon 12/5/11	Thu 12/15/11	8 days											

