

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	er 1	January 1	January 1	February 1	March 1	April 1	May 1	June 1	July 1	August 1	September	October 1	November 1	December 1	Jan														
1			Software	18 days	Mon 2/3/14	Wed 2/26/14		12/22	1/5	1/19	2/2	2/16	3/2	3/16	3/30	4/13	4/27	5/11	5/25	6/8	6/22	7/6	7/20	8/3	8/17	8/31	9/14	9/28	10/12	10/26	11/9	11/23	12/7	12/21	1	
2			Integrate Globalstar	10 days	Mon 2/3/14	Fri 2/14/14																														
3			Test Globalstar for human interaction	18 days	Mon 2/3/14	Wed 2/26/14																														
4			Electrical	16 days	Mon 1/13/14	Mon 2/3/14																														
5			Clean up acoustics wiring	16 days	Mon 1/13/14	Mon 2/3/14																														
6			Mechanical	10 days?	Mon 1/20/14	Fri 1/31/14																														
7			Fair xducer	10 days	Mon 1/20/14	Fri 1/31/14																														
8			Fabricate xducer/fairing for SV3																																	
9			Systems	13 days	Mon 1/6/14	Wed 1/22/14																														
10			Integrate Globalstar	6 days	Mon 1/6/14	Mon 1/13/14																														
11			Integrate MF acoustic modem	8 days	Mon 1/13/14	Wed 1/22/14																														
12			Operations	226 days	Mon 2/3/14	Mon 12/15/14																														
13			Rover status shakeout Station M	11 days	Mon 2/3/14	Mon 2/17/14																														
14			SV3 sea trial	0 days	Tue 2/4/14	Tue 2/4/14						2/4																								
15			EcoHAB	26 days	Fri 3/28/14	Fri 5/2/14																														
16			WG Launch - R/V Nerissa	0 days	Tue 4/1/14	Tue 4/1/14								4/1																						
17			WG Recovery - R/V Nerissa	0 days	Wed 4/30/14	Wed 4/30/14									4/30																					
18			Rover status Smooth Ridge	12 days	Fri 6/6/14	Mon 6/23/14																														
19			Rover status deployed Station M	8 days	Mon 11/3/14	Wed 11/12/14																														
20			BEDs as available	5 days	Wed 3/5/14	Tue 3/11/14																														
21			BEDs as available	7 days	Mon 2/3/14	Tue 2/11/14																														
22			BEDs as available	5 days	Mon 5/19/14	Fri 5/23/14																														
23			BEDs as available	5 days	Mon 7/14/14	Fri 7/18/14																														
24			BEDs as available	5 days	Mon 10/6/14	Fri 10/10/14																														
25			BEDs as available	6 days	Mon 12/8/14	Mon 12/15/14																														
26			Aerostat Tests beach?	0 days	Mon 6/2/14	Mon 6/2/14											6/2																			
27			Aerostat Tests Paragon?	0 days	Mon 8/11/14	Mon 8/11/14												8/11																		
Project: BEDs_schedule_2012 Date: Thu 1/30/14			Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline																									
			Split		External Tasks		Inactive Summary		Manual Summary		Progress																									
			Milestone		External Milestone		Manual Task		Start-only																											
			Summary		Inactive Task		Duration-only		Finish-only																											
Page 1																																				