

| ID                                               | Task Mode | Task Name                                        | Duration | Start           | Finish       | Predecessors       | January 1 |                  | February 1 |                       | March 1 |                    | April 1 |               | May 1 |            | June 1 |      | July 1 |      | August 1 |      | September 1 |      | October 1 |      | November 1 |       | December 1 |      | Ja |       |      |       |
|--------------------------------------------------|-----------|--------------------------------------------------|----------|-----------------|--------------|--------------------|-----------|------------------|------------|-----------------------|---------|--------------------|---------|---------------|-------|------------|--------|------|--------|------|----------|------|-------------|------|-----------|------|------------|-------|------------|------|----|-------|------|-------|
|                                                  |           |                                                  |          |                 |              |                    | 12/21     | 1/4              | 1/18       | 2/1                   | 2/15    | 3/1                | 3/15    | 3/29          | 4/12  | 4/26       | 5/10   | 5/24 | 6/7    | 6/21 | 7/5      | 7/19 | 8/2         | 8/16 | 8/30      | 9/13 | 9/27       | 10/11 | 10/25      | 11/8 |    | 11/22 | 12/6 | 12/20 |
| 1                                                |           | Software                                         | 302 days | Mon 2/3/14      | Tue 3/31/15  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 2                                                |           | Integrate Globalstar                             | 10 days  | Mon 2/3/14      | Fri 2/14/14  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 3                                                |           | Test Globalstar for human interaction            | 18 days  | Mon 2/3/14      | Wed 2/26/14  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 4                                                |           | Set up wifi radio to connect to Cradlepoint      | 9 days   | Mon 3/16/15     | Thu 3/26/15  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 5                                                |           | Set up CDMA mapping off Ano                      | 5 days   | Fri 3/13/15     | Thu 3/19/15  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 6                                                |           | Onboard tracking and following                   | 13 days  | Fri 3/13/15     | Tue 3/31/15  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 7                                                |           | Paper Due                                        | 1 day    | Fri 3/27/15     | Fri 3/27/15  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 8                                                |           | Electrical                                       | 16 days? | Mon 1/13/14     | Mon 2/3/14   |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 9                                                |           | Clean up acoustics wiring                        | 16 days  | Mon 1/13/14     | Mon 2/3/14   |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 10                                               |           | Integrate wifi                                   |          |                 |              |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 11                                               |           | Mechanical                                       | 10 days? | Mon 1/20/14     | Fri 1/31/14  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 12                                               |           | Fair xducer                                      | 10 days  | Mon 1/20/14     | Fri 1/31/14  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 13                                               |           | Fabricate xducer/fairing for SV3                 |          |                 |              |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 14                                               |           | Systems                                          | 322 days | Mon 1/6/14      | Tue 3/31/15  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 15                                               |           | Integrate Globalstar                             | 6 days   | Mon 1/6/14      | Mon 1/13/14  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 16                                               |           | Integrate MF acoustic modem                      | 8 days   | Mon 1/13/14     | Wed 1/22/14  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 17                                               |           | SV3 payload box integration investigation        | 7 days   | Mon 3/23/15     | Tue 3/31/15  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 18                                               |           | Operations                                       | 461 days | Mon 2/3/14      | Mon 11/9/15  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 19                                               |           | Rover status shakeout Station M                  | 11 days  | Mon 2/3/14      | Mon 2/17/14  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 20                                               |           | SV3 sea trial                                    | 0 days   | Tue 2/4/14      | Tue 2/4/14   |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 21                                               |           | EcoHAB                                           | 26 days  | Fri 3/28/14     | Fri 5/2/14   |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 22                                               |           | WG Launch - R/V Nerissa                          | 0 days   | Tue 4/1/14      | Tue 4/1/14   |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 23                                               |           | WG Recovery - R/V Nerissa                        | 0 days   | Wed 4/30/14     | Wed 4/30/14  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 24                                               |           | Rover status Smooth Ridge                        | 12 days  | Fri 6/6/14      | Mon 6/23/14  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 25                                               |           | Rover status deployed Station M                  | 8 days   | Mon 11/3/14     | Wed 11/12/14 |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 26                                               |           | BEDs as available                                | 5 days   | Wed 3/5/14      | Tue 3/11/14  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 27                                               |           | BEDs as available                                | 7 days   | Mon 2/3/14      | Tue 2/11/14  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 28                                               |           | BEDs as available                                | 5 days   | Mon 5/19/14     | Fri 5/23/14  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 29                                               |           | BEDs as available                                | 5 days   | Mon 7/14/14     | Fri 7/18/14  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 30                                               |           | BEDs as available                                | 5 days   | Mon 10/6/14     | Fri 10/10/14 |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 31                                               |           | BEDs as available                                | 6 days   | Mon 12/8/14     | Mon 12/15/14 |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 32                                               |           | Aerostat Tests beach?                            | 0 days   | Mon 6/2/14      | Mon 6/2/14   |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 33                                               |           | Aerostat Tests Paragon?                          | 0 days   | Mon 8/11/14     | Mon 8/11/14  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 34                                               |           | Rover and SES status Station M                   | 5 days   | Thu 2/19/15     | Wed 2/25/15  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 35                                               |           | BEDs as available                                | 1 day    | Tue 3/10/15     | Tue 3/10/15  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 36                                               |           | SV3 recovered                                    | 1 day    | Thu 3/19/15     | Thu 3/19/15  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 37                                               |           | Rover and SES status Staion M with WF rendezvous | 10 days  | Fri 6/12/15     | Thu 6/25/15  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 38                                               |           | Spring CANON                                     | 21 days  | Fri 5/8/15      | Fri 6/5/15   |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 39                                               |           | Rover and SES status Staion M                    | 6 days   | Fri 9/11/15     | Fri 9/18/15  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 40                                               |           | Fall CANON                                       | 21 days  | Fri 9/18/15     | Fri 10/16/15 |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 41                                               |           | BEDs / CCE as available                          | 5 days   | Mon 10/26/15    | Fri 10/30/15 |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| 42                                               |           | Rover and SES ?                                  | 5 days   | Tue 11/3/15     | Mon 11/9/15  |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| Project: BEDs_schedule_2012<br>Date: Fri 8/28/15 |           | Task                                             |          | Summary         |              | External Milestone |           | Inactive Summary |            | Manual Summary Rollup |         | Finish-only        |         | Deadline      |       | Progress   |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
|                                                  |           | Split                                            |          | Project Summary |              | Inactive Task      |           | Manual Task      |            | Manual Summary        |         | Inactive Milestone |         | Duration-only |       | Start-only |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
|                                                  |           | Milestone                                        |          | External Tasks  |              | Inactive Milestone |           | Duration-only    |            | Start-only            |         | Finish-only        |         | Deadline      |       | Progress   |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |
| Page 1                                           |           |                                                  |          |                 |              |                    |           |                  |            |                       |         |                    |         |               |       |            |        |      |        |      |          |      |             |      |           |      |            |       |            |      |    |       |      |       |