




ID	Task Name	Start	Finish	August 2011														September 2011														October 2011													
				29	1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24	27	30										
1	 Tethys	Tue 9/6/11	Fri 10/28/11																																										
2	 Canon Opps; Short nose, with new actuators and optional new antenna mast	Tue 9/6/11	Mon 9/19/11	 0%																																									
3	 Install Primary Battery	Mon 9/19/11	Fri 9/23/11	 0%																																									
4	 Offshore mission	Fri 9/23/11	Mon 10/10/11	 0%																																									
5	 Install DAT long nose; reinstall secondary batt if needed	Tue 10/11/11	Fri 10/14/11	 0%																																									
6	 Docking Tests	Mon 10/17/11	Fri 10/28/11	 0%																																									
7	 Daphne	Mon 8/1/11	Fri 10/14/11																																										
8	 Assembly	Mon 8/1/11	Fri 9/9/11	 0%																																									
9	 Tank Tests	Mon 9/12/11	Wed 9/14/11	 0%																																									
10	 Sea Trials	Thu 9/15/11	Fri 9/23/11	 0%																																									
11	 Mob for Turbulance	Mon 9/26/11	Fri 9/30/11	 0%																																									
12	 Turbulance experiment	Mon 10/3/11	Fri 10/14/11	 0%																																									