

ID		Task Mode	Task Name	Work	Duration	Start	Finish
1			Project Start	0 days	0 days	Fri 12/1/23	Fri 12/1/23
2			Engineering	3 days	3 days?	Fri 12/1/23	Tue 12/5/23
3			Finalize System Architecture	3 days	3 days?	Fri 12/1/23	Tue 12/5/23
4							
5			SL1 subsystem	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
6			Finalize SL1 Design	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
7			CPF Interface	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
8			Design	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
9			Build	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
10			Test	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
11			Build first article	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
12							
13			CPF Subsystem	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
14			SL1 Bracketry	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
15			Build first article	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
16							
17			System Integration	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
18			Integrate first article (at MBARI?)	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
19			Tank Test	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
20							
21			Science	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
22			Develop science plan	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
23			Data plan	0 days	1 day?	Fri 12/1/23	Fri 12/1/23

Project: OTTP Date: Mon 10/3/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Work	Duration	Start	Finish
24			Experiment plan	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
25							
26			Field work	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
27			Experiment 1	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
28			Experiment 2	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
29			Experiment 3	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
30							
31			Project Management	16 days	188 days?	Fri 12/1/23	Tue 8/20/24
32			Management	0 days	1 day?	Fri 12/1/23	Fri 12/1/23
33			Transition Plan	16 days	80 days?	Wed 5/1/24	Tue 8/20/24

Project: OTTP
Date: Mon 10/3/22

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only
















External Tasks

External Milestone

Deadline

Progress

Manual Progress











[illegible]

Project: OTP Date: Mon 10/3/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

Predecessors	Resource Names	Fixed Cost	3rd Quarter		1st Quarter			2nd Quarter			3rd Quarter			4th Quarter	
			Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
		\$0.00													
		\$0.00													
		\$0.00													
		\$0.00													
		\$0.00													
		\$0.00													
		\$0.00													
		\$0.00													
		\$0.00													
	Gene[10%],Yi[10%]	\$0.00													



Project: OTTP Date: Mon 10/3/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			