

ID		Task Name	Resource Names	Duration	Work	Start	Finish	Successors	January	February	March	April	May	June	July	August	September	October	November	December
1		Design		20 days	14 days	Mon 1/3/11	Fri 1/28/11	6,13												
2		Network/telemetry architecture	Brent Roman[33%]	15 days	5 days	Mon 1/3/11	Fri 1/21/11													
3		Buoy analysis	Gene Massion[25%]	20 days	5 days	Mon 1/3/11	Fri 1/28/11													
4		PAR sensor selection	John Ryan	2 days	2 days	Mon 1/3/11	Tue 1/4/11	5												
5		ADCP review	John Ryan	2 days	2 days	Wed 1/5/11	Thu 1/6/11													
6		Buy		0.2 days	1.2 days	Mon 1/31/11	Mon 1/31/11													
7		Network/telemetry equipment	Brent Roman	0.2 days	0.2 days	Mon 1/31/11	Mon 1/31/11													
8		New buoy (as req'd)	Gene Massion	0.2 days	0.2 days	Mon 1/31/11	Mon 1/31/11													
9		PAR sensor	John Ryan	0.2 days	0.2 days	Mon 1/31/11	Mon 1/31/11													
10		GPS	Gene Massion	0.2 days	0.2 days	Mon 1/31/11	Mon 1/31/11													
11		Buoy accelerometer	Gene Massion	0.2 days	0.2 days	Mon 1/31/11	Mon 1/31/11													
12		Spares	Gene Massion	0.2 days	0.2 days	Mon 1/31/11	Mon 1/31/11													
13		Build		102 days	47 days	Mon 1/31/11	Tue 6/21/11	23												
14		2 new battery housings	Mike Parker[50%]	10 days	5 days	Mon 1/31/11	Fri 2/11/11	15												
15		Labview VI	Gene Massion[50%]	30 days	15 days	Mon 2/14/11	Fri 3/25/11	16												
16		New recovery cable termination	Machine Shop	2 days	2 days	Mon 3/28/11	Tue 3/29/11	17												
17		several minor changes	Paul Coenen[33%]	30 days	10 days	Wed 3/30/11	Tue 5/10/11	18												
18		New E/M cable (as req'd)	Jim Scholfield	5 days	5 days	Wed 5/11/11	Tue 5/17/11	19												
19		Nav System	Gene Massion[33%]	15 days	5 days	Wed 5/18/11	Tue 6/7/11	20												
20		New drag skirt (as req'd)	Mike Parker[50%]	6 days	3 days	Wed 6/8/11	Wed 6/15/11	21												
21		External sensor brackets	Paul Coenen[50%]	4 days	2 days	Thu 6/16/11	Tue 6/21/11													
22		Integrate		10 days	5 days	Wed 6/22/11	Tue 7/5/11	26												
23		everything	Gene Massion[50%]	10 days	5 days	Wed 6/22/11	Tue 7/5/11													
24		Test		155 days	21 days	Mon 1/3/11	Fri 8/5/11													
25		E/M Cable break strength	Jim Scholfield	5 days	5 days	Mon 1/3/11	Fri 1/7/11													
26		system	Gene Massion[50%]	20 days	10 days	Wed 7/6/11	Tue 8/2/11	28												
27		rough weather deployment (small buoy)	Gene Massion	3 days	3 days	Mon 1/3/11	Wed 1/5/11													
28		rough weather deployment (big buoy)	Gene Massion	3 days	3 days	Wed 8/3/11	Fri 8/5/11	30												
29		HI Deployment		73 days	54 days	Mon 8/8/11	Tue 11/15/11													
30		Prep for shipping	Paul Coenen	1 day	1 day	Mon 8/8/11	Mon 8/8/11	31												
31		Ship		10 days	10 days	Tue 8/9/11	Mon 8/22/11	32												
32		Mob	Gene Massion	1 day	1 day	Tue 8/23/11	Tue 8/23/11	33												
33		Deployment 1	Gene Massion	14 days	14 days	Wed 8/31/11	Sat 9/17/11	34												
34		Deployment 2	Gene Massion	13 days	13 days	Wed 10/5/11	Fri 10/21/11	35												
35		Demob	Gene Massion	3 days	3 days	Mon 10/24/11	Wed 10/26/11	36												
36		Ship		10 days	10 days	Thu 10/27/11	Wed 11/9/11	37												
37		Cleanup	Paul Coenen[50%]	4 days	2 days	Thu 11/10/11	Tue 11/15/11													

Project: ProjectPlan2011.mpp
Date: Mon 12/20/10

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Deadline