

ID	Task Name	Duration	Start	Finish	2009												2010											
					Jan '09	Feb '09	Mar '09	Apr '09	May '09	Jun '09	Jul '09	Aug '09	Sep '09	Oct '09	Nov '09	Dec '09	Jan '10	Feb '10	Mar '10	Apr '10	May '10	Jun '10	Jul '10	Aug '10	Sep '10	Oct '10	Nov '10	Dec '10
1	ASTEP I	64 days?	Thu 1/1/09	Tue 3/31/09																								
2	Finish assembly of elevator/DWSM	64 days?	Thu 1/1/09	Tue 3/31/09																								
3																												
4	ASTEP II	198 days?	Wed 4/1/09	Fri 1/1/10																								
5	4K ESP testing-labor	70 days?	Wed 4/1/09	Tue 7/7/09																								
6	4K ESP to Axial	63 days?	Wed 7/8/09	Fri 10/2/09																								
7	4K ESP MARS-labor	65 days?	Mon 10/5/09	Fri 1/1/10																								
8	Integrate 4K ISMS-labor	68 days?	Wed 4/1/09	Fri 7/3/09																								
9	Convert ISUS to 4K	68 days?	Wed 4/1/09	Fri 7/3/09																								
10	Build 3 MFB's	40 days?	Mon 6/29/09	Fri 8/21/09																								
11	MFB testing / tech transfer	95 days?	Mon 8/24/09	Fri 1/1/10																								
12	Event-response algorithm scoping	70 days?	Mon 9/28/09	Fri 1/1/10																								
13																												
14	MEGA (Moore)	264 days?	Thu 1/1/09	Tue 1/5/10																								
15	MFB builds/Core integration	64 days?	Thu 1/1/09	Tue 3/31/09																								
35	Support drifting profiler	129 days	Thu 1/1/09	Tue 6/30/09																								
17	Tech-transfer/training	200 days?	Wed 4/1/09	Tue 1/5/10																								
18	CMORE/MFB + PCR to Zehr	131 days?	Wed 4/1/09	Wed 9/30/09																								
19																												
20	C-MORE	262 days?	Thu 1/1/09	Fri 1/1/10																								
21	Build drifting profiler	64 days?	Thu 1/1/09	Tue 3/31/09																								
22	Drifter test deployment	83 days?	Wed 4/1/09	Fri 7/24/09																								
23	Hawaii readiness review	6 days?	Mon 6/1/09	Mon 6/8/09																								
24	Hawaii Drifter Deployment	45 days?	Mon 7/27/09	Fri 9/25/09																								
25	Scope 200m pressure-tolerant sampling	90 days?	Mon 8/31/09	Fri 1/1/10																								
26																												
27	NSF	262 days?	Thu 1/1/09	Fri 1/1/10																								
28	Core Builds	132 days?	Thu 1/1/09	Fri 7/3/09																								
29	Support Drifting Profiler	132 days?	Thu 1/1/09	Fri 7/3/09																								
30	MFB testing / tech transfer	262 days?	Thu 1/1/09	Fri 1/1/10																								
31																												
32	MBARI	262 days?	Thu 1/1/09	Fri 1/1/10																								
33	4K ESP testing	132 days?	Thu 1/1/09	Fri 7/3/09																								
34	ESP GUI development	67 days?	Thu 1/1/09	Fri 4/3/09																								
42	Lobos 4K test cruises	45 days	Mon 3/2/09	Fri 5/1/09																								
39	4K deep ESP testing -- ship time (Flyer)	5 days	Mon 7/13/09	Fri 7/17/09																								
40	4K ESP Axial Seamount expedition	10 days	Mon 9/14/09	Fri 9/25/09																								
41	Pier deployment -- labor	70 days?	Mon 3/30/09	Fri 7/3/09																								
43	Zephyr Surface Water Deployments	61 days	Tue 1/20/09	Tue 4/14/09																								
49	Manuscript preparation	70 days?	Mon 9/28/09	Fri 1/1/10																								