



Last Modified: 26-Oct-06
Project Manager : Ed Peltzer

2007 900719 - FOCE Project Report View

Report Date: 16-May-07

J-07 M-07 A-07 J-07 A-07 S-07 N-07

Concept for flow control

2/26/2007

The expenditure is for conference fees. The time and manpower issues are due to slipping team members to finish the 1 axis PUP. We have also found that accounting changed charge numbers so the manpower may not have been recorded properly. We'll figure things out and make adjustments.

Construct test samples

4/2/2007

Flume testing

6/4/2007


Conference presentation

7/9/2007


Segment build and test

10/30/2007

Funding



Manpower



Questions: email kiwi@mbari.org