

902010 - Mesopelagic LRAUV

Week 51

1. Jon Erickson
 - a. Working on a pressure case design. Will start scaling dome and shell parts to match.

Week 50

1. Jon Erickson
 - a. Working on a pressure case design. Will start scaling dome and shell parts to match.

Week 44

1. Jon Erickson
 - a. We have 2 preliminary designs. Working on the pros and cons.

Week 18

1. Jon Erickson
 - a. I've got multiple concepts, but we need to generate a set of functional requirements.

Week 17

1. Jon Erickson
 - a. Spending a lot of time on design options to justify sending the pressure hull design to Amalga Composites.

Week 14

1. Jon Erickson
 - a. Need to start on "Functional Requirements"

Week 9

1. Jon Erickson
 - a. Working on a set of Functional Requirements for the pressure tube. This would go to Amalga Composites for their N.R.E. work.

Week 7

1. Jon Erickson
 - a. Working on a list of functional requirements.