

901111 - AUV Infrastructure Support

Week 48

1. Mike McCann
 - a. Processed data from Gulper mission 2021.334.00

Week 44

1. Mike McCann
 - a. Processed mission 2021.301.00

Week 40

1. Mike McCann
 - a. Processed Dorado Gulper mission 2021.278.00

Week 35

1. Mike McCann
 - a. Created [Lake Erie](#) and [Lake Michigan](#) STOQS databases for recent LRAUV deployments

Week 34

1. Mike McCann
 - a. Waiting on delayed mode LRAUV data from the Great Lakes for creating STOQS databases

Week 33

1. Mike McCann
 - a. Watching LRAUV data flow into [stoqs_lrauv_aug2021](#) from the Great Lakes

Week 30

1. Mike McCann
 - a. Reprocessing several Diamond missions to use other CTD instrument per Monique's analysis

Week 29

1. Mike McCann
 - a. Reprocessed all 2021 Dorado missions that had missing or 10-second interval ISUS data
 - b. Updated packages on [stoqs.shore.mbari.org](#), [stoqs.mbari.org](#) & [tethysviz.shore.mbari.org](#)

Week 28

1. Mike McCann
 - a. Contributed to 2022 proposal

Week 25

1. Mike McCann
 - a. Added some AUVCTD data processing debugging instructions to the new docs location

- b. Fixed a problem where 2017.248.01 had the tail end of the data lopped off in STOQS

Week 21

- 1. Mike McCann
 - a. Processed Dorado Gulper survey 2021.139.00
 - b. Updated DAllanB (Mapper 1) vehicle's Iridium beacon IMEI number

Week 16

- 1. Mike McCann
 - a. Processing Dorado surveys for CANON

Week 15

- 1. Mike McCann
 - a. Updated IMEI for new beacon installed on mapper2 vehicle

Week 9

- 1. Mike McCann
 - a. Debugged a Dorado SBD message flow problem to ODSS

Week 8

- 1. Mike McCann
 - a. Monitoring LRAUV data processing into https://tethysviz.shore.mbari.org/stoqs_lrauv_feb2021