

708143 - Eco HAB

Week 26

1. Brian Kieft
 - a. Gathering feedback from team and coming up with improvements for next year. Meeting next month to recap the experiment.

Week 24

1. Brian Kieft
 - a. Recovered Brizo and wrapped up EcoHAB SB on Monday.
 - b. Brizo was deployed for 29 days and, along with WG Tiny, represented the first MBARI boat free operation. We employed joystick control to perform L&R ops from Goleta Pier. Brizo seen here making its final approach to the pier for recovery after a month at sea.

Week 18

1. Brian Kieft
 - a. Working on logistics and vehicle prep
 - b. Testing new mission changes and ESP integrations
 - c. Hooked up ESP test board

Week 17

1. Brian Kieft
 - a. Prepping vehicles for May. Finished troubleshooting network/joystick issues on Brizo.
 - b. Met with Nick (UCSB) to talk about boat support and other logistics

Week 16

1. Brian Kieft
 - a. See LRAUV development
 - b. Van secured
 - c. Crane/Pier access secured
 - d. Boat support secured
 - e. Schedule nearly fixed

Week 15

1. Brian Kieft
 - a. Prep for SB is underway. Lining up boats and meeting with collaborators
 - b. Working with Tanner on fuel gauge integration for primary batteries.

Week 14

1. Brian Kieft
 - a. Working on basic logistics for May. Van, boats, etc.