

708178 - Marine E Development NAV

Week 40

1. Scott Jensen
 - a. Build of UofW plate

Week 39

1. Scott Jensen
 - a. Received plate and beginning to evaluate

Week 38

1. Scott Jensen
 - a. Preparations for plate arrival

Week 34

1. Scott Jensen
 - a. Requirements document
 - b. Preparations for integration testing

Week 32

1. Scott Jensen
 - a. Preparing requirements document for battery system

Week 20

1. Scott Jensen
 - a. Diagnosing full Docking Buoy communications setup

Week 3

1. Scott Jensen
 - a. Looks like a decent COTS part is a reality

Week 2

1. Scott Jensen
 - a. Motor spinning using encoder but encoder alignment is unresolved

Week 1

1. Scott Jensen
 - a. The motor actually spins. After a few configuration changes and parameter updates it came down to another wire swap.