

902312 - Seafloor Processes

Week 51

1. Alana Sherman
 - a. Working on functional requirements for system
 - b. Working through quote from sintella for first DAS unit
 - c. Checked out various cables including MARS cbale

Week 49

1. Alana Sherman
 - a. Work on quotes for FO connectors
 - b. Wrote document for sanctuary permits
 - c. Followed up with Sintella regarding NRE

Week 47

1. Alana Sherman
 - a. Had kickoff meeting for Geosense and CSEM
 - b. Created task list for Geosense
 - c. Did research into fiber optic connector options

Week 46

1. Alana Sherman
 - a. We are gearing up for our first meetings on the Geosense and CSEM projects.

Week 38

1. Alana Sherman
 - a. Speaking with contacts at Sintella about the schedule and specs for the stand alone DAS.

Week 35

1. Alana Sherman
 - a. Meeting with cable company
 - b. Work on phase 2

Week 34

1. Alana Sherman
 - a. Meetings with DeRegt about cables and DAS
 - b. Meetings with DMO about deploying DAS

Week 26

1. Alana Sherman
 - a. Had very productive call with company producing DAS interrogators. Seems like there is a viable pathway to a system more conducive to autonomous deployments
 - b. Working on proposals

Week 24

1. Alana Sherman
 - a. Working on first steps in permitting process

Week 23

1. Alana Sherman
 - a. Working with Mandy to start thinking about permitting issues with the sanctuary for CSEM and DAS applications