

Paragon Battery Upgrades

Week 35

1. Chad Kecz
 - a. Mock-up is 95% wired and have begun system level tests with the batteries

Week 23

1. Chad Kecz
 - a. The Victron parts have arrived and I have begun testing/interfacing (Bluetooth) them
 - b. Other parts still arriving

Week 20

1. Chad Kecz
 - a. Received final BSC approval.
 - b. Working with Jared and Ian on final proposal wording
 - c. Prepping to order parts (and making a test plan)

Week 18

1. Chad Kecz
 - a. Got an official quote from Victron
 - b. Waiting on BSC for final approval

Week 13

1. Chad Kecz
 - a. Awaiting final OK from Battery Safety Committee on proposed system
 - b. Finalizing documentation for DMO proposal