

902001 - Ventana 4k Camera

Week 47

1. Paul Roberts
 - a. Assembly and testing

Week 46

1. Paul Roberts
 - a. Order spare parts
 - b. Final assembly

Week 45

1. Paul Roberts
 - a. Finishing assembly and fixing issues with lens zoom speed

Week 36

1. Paul Roberts
 - a. System assembly and testing

Week 35

1. Paul Roberts
 - a. Assembly and testing

Week 30

1. Paul Roberts
 - a. MxD camera settings cards

Week 20

1. Paul Roberts
 - a. abstract submission for spare camera

Week 15

1. Paul Roberts
 - a. Testing second unit topside rack box and camera hardware

Week 13

1. Paul Roberts
 - a. Assembly and testing of MxD

Week 12

1. Paul Roberts
 - a. Assembly and testing

Week 11

1. Paul Roberts
 - a. Final assembly and electronics testing

Week 6

1. Paul Roberts
 - a. White balance testing on Ventana

Week 4

1. Paul Roberts
 - a. Assembly and testing of camera

Week 3

1. Paul Roberts
 - a. Final assembly and testing

Week 1

1. Paul Roberts
 - a. Assembly and testing of camera