

701147 - MARS O&M IV

Week 47

1. Kevin Gomes
 - a. Assisted with Grafana configuration

Week 27

1. George Stern
 - a. Began reviewing MARS documentation

Week 25

1. George Stern
 - a. Meeting with UW and some initial documentation review

Week 24

1. Paul McGill
 - a. Bringing George S up to speed on UW work for MARS MVPS
2. George Stern
 - a. Few meetings to begin picking up Paul's knowledge

Week 22

1. Paul McGill
 - a. Met with Kaya, Danielle H, and MARS team to discuss NSF proposal and PI turnover

Week 14

1. Paul McGill
 - a. Zoom meeting with UW to discuss testing of board sets

Week 10

1. Paul McGill
 - a. Telecon with UW team to update status

Week 6

1. Paul McGill

- a. Working with Bryan to get Meinberg time server working and updated, but we're having lots of problems.