

702108 - Deployable AI

Week 32

1. Paul Roberts
 - a. ML workshop
 - b. Deployment data review

Week 30

1. Paul Roberts
 - a. Triton camera data review
 - b. Triton 45 deployment prep

Week 23

1. Paul Roberts
 - a. Triton camera assembly and testing

Week 22

1. Paul Roberts
 - a. Assembly and testing of Triton camera
 - b. vehicle integration and testing

Week 21

1. Paul Roberts
 - a. Hardware assembly and testing

Week 20

1. Paul Roberts
 - a. Hardware assembly and testing
 - b. Galene 27 deployment

Week 19

1. Paul Roberts
 - a. Housing assembly and testing

Week 15

1. Paul Roberts

- a. Galene 23 and 24 deployments

Week 13

- 1. Paul Roberts
 - a. Galene deployment support

Week 12

- 1. Paul Roberts
 - a. Camera fiber testing
 - b. Backseat recorder testing

Week 11

- 1. Paul Roberts
 - a. Hardware procurement
 - b. Planning for chassis assembly

Week 10

- 1. Paul Roberts
 - a. Hardware procurement

Week 9

- 1. Paul Roberts
 - a. Hardware procurement

Week 7

- 1. Paul Roberts
 - a. Planning for compute purchase
 - b. Planning for camera system build out

Week 5

- 1. Paul Roberts
 - a. Fieldwork debrief, paper planning

Week 3

- 1. Paul Roberts
 - a. Prep for Jan 21/22 field work