

902603 - Miniature 4K Subsea Optics

Week 28

1. Paul Roberts
 - a. Initiating PO with Gemini

Week 23

1. Paul Roberts
 - a. Hopefully final contract negotiation with Gemini

Week 14

1. Paul Roberts
 - a. Nearly finished with SOW and contract coordination

Week 7

1. Paul Roberts
 - a. Finalizing SOW and contracts

Week 5

1. Paul Roberts
 - a. Project coordination

Week 4

1. Paul Roberts
 - a. project coordination and IP discussions

Week 3

1. Paul Roberts
 - a. Project coordination

Week 2

1. Paul Roberts
 - a. Collaboration planning with DeepSea and Gemini