

ID	Task Name	Duration	Work	Cost	Start	Finish	Predecessor	Resource Names	January				February				March				
									12/30	1/6	1/13	1/20	1/27	2/3	2/10	2/17	2/24	3/2	3/9	3/16	
1	Acoustic Sediment Tracking System	195 days	72 days	\$29,900.00	Mon 1/21/08	Fri 10/17/08															
2	System Engineering	5 days	10 days	\$0.00	Mon 1/21/08	Fri 1/25/08															
3	Review lit, refine req'ts review concept	3 days	3 days	\$0.00	Mon 1/21/08	Wed 1/23/08		GM													
4	Experiment Design and deployment plan	2 days	2 days	\$0.00	Mon 1/21/08	Tue 1/22/08		GM													
5	EE Consulting	5 days	5 days	\$0.00	Mon 1/21/08	Fri 1/25/08		EE													
6	Project Management	5 days	7 days	\$0.00	Mon 1/21/08	Fri 1/25/08															
9	Receiver	29 days	29 days	\$15,150.00	Mon 1/21/08	Thu 2/28/08															
10	Preliminary design	16 days	16 days	\$0.00	Mon 1/21/08	Mon 2/11/08															
11	Modify pressure housing	3 days	3 days	\$0.00	Mon 1/21/08	Wed 1/23/08		GM													
12	Write Labview data logger VI	5 days	5 days	\$0.00	Thu 1/24/08	Wed 1/30/08	11	GM													
13	battery connect circuit	5 days	5 days	\$0.00	Thu 1/31/08	Wed 2/6/08	12	ET													
14	Bench test	3 days	3 days	\$0.00	Thu 2/7/08	Mon 2/11/08	13	GM													
15	Final design	3 days	3 days	\$0.00	Tue 2/12/08	Thu 2/14/08	10														
16	Implement Design Changes	3 days	3 days	\$0.00	Tue 2/12/08	Thu 2/14/08		GM													
17	Build, Integrate, Test	10 days	10 days	\$0.00	Fri 2/15/08	Thu 2/28/08	15	GM													
18	Materials	1 day	0 days	\$15,150.00	Tue 2/12/08	Tue 2/12/08	10														
19	hydrophones	1 day	0 days	\$0.00	Tue 2/12/08	Tue 2/12/08															
20	DAQ hardware	1 day	0 days	\$5,500.00	Tue 2/12/08	Tue 2/12/08		[\$5,500]													
21	end cap	1 day	0 days	\$250.00	Tue 2/12/08	Tue 2/12/08		[\$250]													
22	cable, connectors	1 day	0 days	\$1,250.00	Tue 2/12/08	Tue 2/12/08		[\$1,250]													
23	battery interconnect CCA	1 day	0 days	\$250.00	Tue 2/12/08	Tue 2/12/08		[\$250]													
24	deployment frame	1 day	0 days	\$1,000.00	Tue 2/12/08	Tue 2/12/08		[\$1,000]													
25	Short duration battery pack	1 day	0 days	\$400.00	Tue 2/12/08	Tue 2/12/08		[\$400]													
26	Long duration battery pack	1 day	0 days	\$6,500.00	Tue 2/12/08	Tue 2/12/08		[\$6,500]													
27	Source	19 days	19 days	\$14,750.00	Fri 2/29/08	Wed 3/26/08	9														
28	Preliminary design	11 days	11 days	\$0.00	Fri 2/29/08	Fri 3/14/08															
29	Modify pressure housing	3 days	3 days	\$0.00	Fri 2/29/08	Tue 3/4/08		GM													
30	Write Labview data logger VI	5 days	5 days	\$0.00	Wed 3/5/08	Tue 3/11/08	29	GM													
31	Bench test	3 days	3 days	\$0.00	Wed 3/12/08	Fri 3/14/08	30	GM													
32	Final design	3 days	3 days	\$0.00	Mon 3/17/08	Wed 3/19/08	28														
33	Implement Design Changes	3 days	3 days	\$0.00	Mon 3/17/08	Wed 3/19/08		GM													
34	Build, Integrate, Test	5 days	5 days	\$0.00	Thu 3/20/08	Wed 3/26/08	32	GM													
35	Materials	1 day	0 days	\$14,750.00	Mon 3/17/08	Mon 3/17/08	28														
36	Edgetech source	1 day	0 days	\$11,950.00	Mon 3/17/08	Mon 3/17/08		[\$11,950]													
37	DAQ hardware	1 day	0 days	\$550.00	Mon 3/17/08	Mon 3/17/08		[\$550]													
38	cable, connectors	1 day	0 days	\$1,250.00	Mon 3/17/08	Mon 3/17/08		[\$1,250]													
39	mounting frame	1 day	0 days	\$1,000.00	Mon 3/17/08	Mon 3/17/08		[\$1,000]													
40	Deployments	127 days	7 days	\$0.00	Thu 4/24/08	Fri 10/17/08															
41	First test deployment	3 days	3 days	\$0.00	Thu 4/24/08	Mon 4/28/08	27FS+20 d	GM													
42	Second test deployment	3 days	3 days	\$0.00	Tue 6/10/08	Thu 6/12/08	41FS+30 d	GM													
43	Recovery dive	1 day	1 day	\$0.00	Fri 10/17/08	Fri 10/17/08	42FS+90 d	GM													

Project: hydArray
Date: Thu 8/9/07

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 1

