

October/November, 2010

Sun	Mon	Tues	Weds	Thur	Fri	Sat
17	18 Start Array QC	19	20	21 Van Gets COLD Load CORE reagents	22 Off	23
	← Make Reagents →					
24	25	26	27 Remove Gordon from ball major rebuild/repair	28	29	30
	← MFB Testing detached from core →					
31	1 Nov	2	3	4	5 Off	6
	← Thermal Recalibration of core →					
	← MFB Testing → Core Testing →					
7	8 Mount core/MFB in sphere	9 ISMS arrives	10	11	12	13
	← Core Testing →					
14	15	16	17	18	19 Off	20
	→ Close Sphere ← Goes back into Cold → Post-can QC					
21 →	22 Load Elevator Test Tank dunk	23	24	25 Thanksgiving Break	26	27
28	29	30 Deploy on MARS	1 Dec	2	3	4