

ASTEP II

CMORE

NSF-OTIC

MOORE II

MBARI

NSF MRI

ECOHAB

2011

Q3 (Jul)

-JdF cruise

Year 5

Aug 1

-Drifter Hawaii cruise

Year 1

-a concept design

Sep1

-prototyping and
refine prelim
design

Year 1
-Gen 3 Development

Provide \$\$ for
local field operations

Tech transfer
NOAA (June 13)
UBC (July 15)
OHSU (July 30)

WHOI (x3; late Oct)

Field Operations
(SC Pier?)
(M0 w/CANON?)

Year 1
July 1

Year 2

2012

Q1 (Jan)

Jan 1

Year 6

-Adaptive sampling/
-----hardware
-----software
CANON development

Year 2

-Down time
-but-
some concept
validation

Jan 1

NZ preparations Jan 1

At Cawthron, NZ

WHOI Network
Deployment

Year 1

Western Flyer Gone

Q2 (Apr)

MARS preparation

-MARS deployment
(May)

Q3 (Jul)

Year 4

-Summer/Fall MB
deployment
(Adaptive sampling)

CDR

Year 2

Provide \$\$ for
local field operations

CANON and
---Drifter
---Adaptive Sampling

Year 3

Q4 (Oct)

-Recover off MARS

Year 7

Year 3