ID	Task Name
49	
50	**Cabling and Connectors**
64	
65	**Main Vehicle Computer**
66	**Electronics**
67	Spec PC 104 Stack
68	Order PC 104 Stack
69	Assemble PC 104 Stack
70	Develop latency test/budget for MVC
71	**Power Board**
72	Specify
73	Design
74	Order
75	Build
76	Test
77	**RF Modem**
78	Evaluate Data-link vs Freewave
79	Purchase
80	**Acoustic Modem**
81	Evaluate
82	Purchase
83	**GPS**
84	Evaluate GPS Position Fix Problem
85	Evaluate GPS Board & Antennae
86	Purchase GPS Board & Antennae
87	Eval and Purchase 10/100 Hub
88	Eval & Purchase AHRS
89	Eval and Purchase LBL Board Set
90	Spec and Purcahse DVL
91	**MVC Housing**
92	Spec Interconnects
93	Design
94	Build/Purchase
95	Pressure Test
96	Electronics Packagin Layout
97	**Documentation Package**
98	Mechanical
99	Electrical
100	Software
101	Integration
102	
103	**Navigation Hardware & Testing**
113	
114	**Fairings / Vehicle Mechanical Structure**