ID	Task Name	Start	Finish
1			
2	Control Scheme Development for 1st Deployment	Tue 9/25/12	Thu 10/25/12
3	1st Test Deployment Preparations	Tue 9/25/12	Tue 11/6/12
4	1st Test Deployment	Wed 11/7/12	Fri 12/7/12
5	1st Test Data Analysis	Mon 12/10/12	Thu 1/10/13
6	Control Scheme Development for 2nd Deployment	Mon 1/14/13	Fri 3/29/13
7	2nd Test Deployment Preparations	Mon 4/1/13	Fri 4/26/13
8	2nd Test Deployment	Wed 5/1/13	Thu 5/30/13
9	2nd Test Data Analysis	Wed 5/15/13	Wed 6/5/13
10	Final Project Report	Tue 1/1/13	Tue 6/25/13
11	Numerical Code Transistion	Tue 9/25/12	Tue 6/25/13
12	Sonar Evaluation	Mon 12/3/12	Wed 2/13/13