ID	Task Name	Duration	Start	Finish
1	Depart S.F.	0 days	Wed 28/03/07	Wed 28/03/07
2	Transit to worksite	10 hrs	Wed 28/03/07	Thu 29/03/07
3	Launch ROV and recover cable end	9 hrs	Thu 29/03/07	Thu 29/03/07
4	Test and joint	24 hrs	Thu 29/03/07	Fri 30/03/07
5	Deployment to seabed	12 hrs	Fri 30/03/07	Fri 30/03/07
6	ROV remove bridle and stopper	6 hrs	Fri 30/03/07	Sat 31/03/07
7	Recover ROV	2 hrs	Sat 31/03/07	Sat 31/03/07
8	Recover deployment rope	1 hr	Sat 31/03/07	Sat 31/03/07
9	Launch ROV for PLIB	2 hrs	Sat 31/03/07	Sat 31/03/07
10	ROV PLIB and PLI	15 hrs	Sat 31/03/07	Sat 31/03/07
11	Recover beacons and ROV to deck	4 hrs	Sat 31/03/07	Sun 01/04/07
12	Transit to wire cutting site	1 hr	Sun 01/04/07	Sun 01/04/07
13	ROV cut and clear wire	6 hrs	Sun 01/04/07	Sun 01/04/07
14	Transit to San Francisco	12 hrs	Sun 01/04/07	Sun 01/04/07
15	De-mob	12 hrs	Sun 01/04/07	Mon 02/04/07



Project: The Final Throws
Date: Tue 27/03/07

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone