Monterey Bay Aquarium Research Institute - Ocean Bore 4700'

ID	Task Name	Duration
1		
2		
3		
4	Pre-Mob	2 days
5	**Horizontal Directional Drill Ocean Bore**	**13.5 days**
6	Mob-In	1 day
7	Rig Up - Erosion Control	1.5 days
8	Drill Pilot	6.5 days
9	Break Off Tools / Marine Support	1.5 days
10	Install Pull Line	0.5 days
11	Rig-Down	0.5 days
12	Mob-Out / Restoration	2 days



Schedule is based on a 12 hour workday

MBARI Ocean Schedule 04-4071

Mon 9/27/04 3:58 PM