Monterey Bay Aquarium Research Institute

ID	Task Name	Duration
1		
2		
3		
4	Pre-Mob	2 days
5	Conduit Delivery	10 days
6	**Horizontal Directional Drill**	**5 days**
7	Mob-In	0.5 days
8	Rig Up - Erosion Control	1 day
9	Drill Pilot	1.5 days
10	Pull product Pipe	0.5 days
11	Proof Duct & Pull Line	0.5 days
12	Rig-Down	0.5 days
13	Restoration	0.5 days



Schedule is based on a 12 hour workday

MBARI Schedule 04-4071

Wed 9/15/04 4:29 PM