
BKG
CORE NEG
IN VENT
ABOVE VENT
BATTERY CHARGE
DWSM FLUSH
SPECIAL EVENTS
start bkg 1
July 13
July 14
July 15
July 16
July 17
July 18
July 19
0000 0200 0400 0600 0800 1000 1200 1400 1600 1800 2000 2200 2400
bkg 1 end
start bkg 2
HARD CORE
bkg 2 end
start core neg 1
core neg 1 end
start invent 1 (approx time)
pump bkg → wand
HARD CORE
invent 1 end
start invent 2
delay 60 min
invent 2 end
FLUSH DWSM
start core neg 2
core neg 2 end
FLIP WAND
HARD CORE
start above vent 1 (approx time)
above vent 1 end
start above vent 2 (approx time)
delay 60 min
delay 30 min
above vent 2 end
end mission
backpower = 16 hrs.
coreNegative = 13.5 hrs.
ON SEAFLOOR ~ 0730
LEAVE SEAFLOOR 1700
Juan de Fuca Mission Planning
6.27.11