February/March, 2011

JdF Planning v. 1.0

Sun	Mon	Tues	Weds	Thur	Fri	Sat
30 Jan	31 Place Reagent Order	1 Feb	2	3	4	5
6	7 Guiguis here for ASTEP II Review	8	9	10	11 Off	12
13	14	15	16	17	18	19
20	21 Off	22	23	24	25 Off	26
27	28	1 March	2	3	4 Bulk Reagents have arrived	5
6	7	8	9	10	11 Off	12
13	14	15	16	17	18	19
20	21 Off	22	23	24	25 Off	26
27	28	29	30	31	1 April	2
3	4	5	6	7	8 Off	9
10	11	12	13	14	15	16
17	18	19	20	21 Gordon Ready for Reagents	22 Off	23
24	25	26	27	28	29 All Reagents loaded	30
1 May	2	3	4	5	6 Off	7
8	9	10	11	12	13	14
15	16	17	18	19	20 Off	21
22	23	24	25	26	27 Gordon must be in Ball	28
29	30 Off	31	1 June	2	3 Off	4
5	6	7	8	9	10 Close Sphere	11
12	13	14	15	16	17 Off	18
19	20	21	22	23	24	25
26	27	28	29	30	1 July Off	2
3	4 Off	5 Off	6	7	8	9
10	11	12	13	14	15 Off	16
17	18	19	20	21	22	23
24	25	26	27	28	29 Off	30

Ship Bruce/mooring to WHOI

Predeployment testing of Bruce at WHOI

WHOI deployment

Load both CORE and qPCR reagents

Reagent testing

Low pressure testing

Prepped to begin cold testing

Cold, High Pressure testing with all sensors

Ship Van to Newport → Van Arrives

In port, MOB

JdF Cruise

JdF Cruise

Ship Van to Moss Landing → Van Arrives MBARI