1=t Quarter 2nd Quarter Jrd Quarter dth Quarter
I |Task Mame Jan |Feb | Mar | Apr [May | Jun | Jul | Aug [Sep | Oct |Mov | Dec
1 Pressure Housing Faabrication PE——
2 Dezign Pressure Housing ;
3 Fabricate Prezsure Housing
4 Wire Connectars
3 Pressure Test
G Deliver to Reson
7 Midbody Mechanical Fabrication
a Dezign Midbody
g Order Remaining materials
10 Make Zyntatic Foam
11 Aszemble
12 Post Proces=ing 1'> Module
13 Write M-B System WD for 7100
14 Write proper patch test tool
15 Software and Sensor Integration
16 Crder M=
17 Write Code modifying INS integration
18 Yehicle Acoustic testing
19 Witite Doracdo code to control 7100
20 Test vehiclefreson interface (6046 & 7100 =
21 Tank testing
22 Develop tank test plan
23 Test midbody alone configuration
24 Test full vehicle configuration
25 Analysis of test results
26 |ROV Testing
27 Develop RO test plan
28 Modify cable laving sled for Multibeam
29 Foute multheam cortrol through Mentana. T
3a Test at zea
1 AUV Testing
32 Develop AN test plan
33 Test at Sea
34 Analysis of data
33 Contingency for corrections See attach
36 |Local Mbay missions mq
ar Load far Guymas
38 Transit to Guymas b




