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D |F Taszk Wame Ouration Start Finish Sep | Oct |Mow | Dec | Jan [Feb [har | Apr [hdgy | Jun | Jul [Aug [ Sep | Oct |How | Dec | Jan | Feb | biar | 2Apr [hiy [Jun | Jul | Pog | Sep | Oct | Now
1 BEIC Chip Design & Jalidation 100 days Fri 1/2/03 Thu 522003 P ——
2 Troubleshooting & Simulation 40 days= Fri 1203 Thu 2027103
3 =] Rewalidation 10 day= Fri 2523003 Thu 341303
4 = Relayout 2 days Fri 214003 Tue 3/25/03
] ASIC Muafer hanufacture 30 days Wied 3526003 Tue 5803
] = ASIC Chip Packaging 2 days hed 5703 Fri 01603
T E Seriglize, Ship to Reson 4 day= hdon 5019003 Thu &i22M03
g Receiver Card Production 20 days Thu 352203 Thu B4903
] o Receive Comected A51C Chips 0 days= Thu 502203 Thu 502203
10 Inczoming Inspection & Sort b days Fri &i223003 Thu G529/03
1 [Ed In-House Prototype Card Build G 1 day ied 5522003 Whad 5522003
12 | Prezzure Test at hiariPro Z daysz Thu 5529003 Fri 5530003 Il
13 ASIC “lerficationtcoeptance Complet, O days Fri S30003 Fri 530003 3430
14 Test Lot Rowr Card Build T days hdon G203 Tue 61003
14 Bum-In and Cycle Test 4 days Wied 6511003 Tue G703
16 Pressure Test 2days | Wied GA12003 Thu 619,03 :
| Transducer Production 22 days Fri 1/2M03 Mon 203032
18 | Bnir 204 Receiver Subazzembly 22 days Fri 10203 hdon 20303
19 Receiver Unit A=sermblyiTest 9 days Fri Bf200032 Wad FA2M032
20 Fewr Unit 1 Aszembly 2 days Fri G/20003 hdon Gi22003
21 Unit 1 Bum-In Test 4 days Tue Gi24M03 hbon 620003
22 Unit 1 Acoustic Test 1 day Tue 703 Tue 703
23 Unit 1 Pressure Test 1 day Whad 7203 Wed 7/203
24 ICPU Developriarit 20 days Thu 15202 Thu 4424003
4 | [ed Complete PC Board Development G0 days= Thu 152003 Thu 327103
6 | ICPU Integration 20 days= Fri 2523003 Thu 424003
7 G046 Software Update 15 days= Fri 10303 Thu 142303
28 Bearnforrmer & 7-F Dewveloprnent B3 days Tha 1752032 Tue 44103
29 | “YHOL Programming 62 days Thu 15203 Tue 4103
20 PC Board Fabrication 63 days Thu 152003 Tue 4M103
H Updated 7-F Delivery 32 days Thu 3M2M03 Fri 4i2:am032
2 |H Receive Chasses 0 days= Thu 21203 Thu 21203
33 Irtegrate and Test 32 days Thu 351303 Fri 25003
a4 Systern Integration 20 days Tha 72032 Wied Ti20003
M | Unit 1 Integration 20 days=s Thu 753003 Whad 720003
26 Delivery O0days| Wied 720003 Wiled F2000

Dec



