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105
109 Fairings / Vehicle Mechanical Structure P
145
146 Software P
147 Change supervizor 2o drivers run all the time
145 Chang logging to convert files to MATLAB
149 05 Upgrade
150 GAkE Upgrade to Meutrino
151 Eval Linux for possible upgrade in future
152 GUI
153 gather requirements
154 ewval Bluefin G
155 develop GU plan
156 Detail G development (TBD)
157 Configuration management on vehicle (config files
155 Controls
159 depth control improvement (long configs)
160 sweay Syawy control coupling (heaved pitch to
161 slowy speed dynarmics for control
162 Havigation Software —
163 Document current MAY sys ; Hans[50%]
1 Gigh Streamline current nav architecture Hans[50%]
1635 Single beacon haming Hans[50%]
166 Zingle beacon LBL Hans
167 DL driver enhancements for PDS
163 Intra-vehicle Comms ey
169 set up socket code (for reconnects) Hans[50%]
170 briding over wireless ] Sib
171
172 Vehicle Integration and Test I
185
156 CTD Science Payload Core I
196 E E
197 CTD Extension for RyanHaddock P ——
211
212 Fyan ¥ Haddock Cruize Prep




