
ID Task Name

216 MSE Surface System deployment

218 Load winch on Pt. Sur

219 Deploy MTM4 mooring with Pt. Sur

220 Phase one benthic installation

221 WF mobilization

222 WF transit

223 Practice lay test cable

224 Lay cable from mooring base to SHELF BIN

225 Place SHELF BIN instrument cluster

226 Place AXIS BIN frame and survey

227 Contingency day

228 Deploy McLane profiler

229 WF transit

230 Phase two benthic installation

231 Phase 2 System Testing

232 WF mobilization

233 WF transit

234 Lay cable from SHELF BIN to AXIS BIN

235 Place AXIS BIN instrument cluster

236 Connect McLane VP to AXIS BIN

237 Deploy Seahorse profiler

238 Contingency days

239 WF transit

240 MSE maintain mooring and instrument system

241 RIN and McLane service visit (Continental Margins)

242 Recover McLane profiler

243 Wester Flyer maint. Cruise

244 Wester Flyer maint. Cruise

245 Surface maint/data download - Zephyer period 2

246 Surface maint/data download - Zephyer period 3

MSE Surface System deployment

Load winch on Pt. Sur

Deploy MTM4 mooring with Pt. Sur

Phase one benthic installation

WF mobilization

WF transit

Practice lay test cable

Lay cable from mooring base to SHELF BIN

Place SHELF BIN instrument cluster

Place AXIS BIN frame and survey

Contingency day

Deploy McLane profiler

WF transit

Phase two benthic installation

Phase 2 System Testing

WF mobilization

WF transit

Lay cable from SHELF BIN to AXIS BIN

Place AXIS BIN instrument cluster

Connect McLane VP to AXIS BIN

Deploy Seahorse profiler

Contingency days

WF transit

MSE maintain mooring and instrum

Wester Flyer maint. Cruise

Wester Flyer maint. Cruise

Surface maint/data download - Zephyer period 2

Surface maint/data download - Zephy
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