
ID Task Name Duration Start

171 MSE System deployment 202 days? Tue 10/18/05

185 Phase two installation 8 days Fri 6/2/06

186 WF mobilization 1 day Fri 6/2/06

187 WF transit 1 day Mon 6/5/06

188 Lay cable from SHELF BIN to AXIS BIN 1 day Tue 6/6/06

189 Place AXIS BIN instrument cluster 1 day Wed 6/7/06

190 Connect McLane VP to AXIS BIN 1 day Thu 6/8/06

191 Contingency days 2 days Fri 6/9/06

192 WF transit 1 day Sun 6/11/06
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