
ID Task Name Start Finish

1 Power Take-Off System Thu 7/14/11 Thu 7/14/11

2 Hydraulic Concept Design Review Thu 7/14/11 Thu 7/21/11

3 Hydraulic System Design Work Fri 7/22/11 Wed 8/10/11

4 Hydraulic System Fabrication Thu 8/11/11 Thu 9/22/11

5 Hydraulic System Integration and Test Thu 9/22/11 Thu 9/29/11

6 Software Development Thu 7/14/11 Fri 8/26/11

7

8 Thruster System Thu 7/14/11 Thu 7/14/11

9 Thruster System Concept Design Review Thu 7/28/11 Thu 7/28/11

10 Thruster System Design and Fabrication Fri 7/29/11 Thu 9/8/11

11 Thruster System Integration and Test Fri 9/9/11 Fri 9/23/11

12

13 SubSurface Plate Thu 7/14/11 Thu 7/14/11

14 Software Development Fri 7/15/11 Thu 8/25/11

15 Mechanical Integration Fri 8/26/11 Thu 9/15/11

16 Electrical Integration Fri 8/26/11 Thu 9/15/11

17

18 Buoy Thu 7/14/11 Thu 7/14/11

19 Software Development Thu 7/14/11 Fri 8/26/11

20 Mechanical/Electrical Integration Fri 8/26/11 Thu 9/15/11

21

22 Software Testing Mon 9/19/11 Fri 9/30/11

23

24 Test Deployment #1 Mon 10/3/11 Fri 10/7/11

25 Test Deployment #2 Mon 10/17/11 Fri 10/21/11
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 '11 Jul 17, '11 Jul 24, '11 Jul 31, '11 Aug 7, '11 Aug 14, '11 Aug 21, '11 Aug 28, '11 Sep 4, '11 Sep 11, '11 Sep 18, '11 Sep 25, '11 Oct 2, '11 Oct 9, '11 Oct 16, '11
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