
ID Task Name Start Finish

1

2 Control Scheme Development for 1st Deployment Tue 9/25/12 Thu 10/25/12

3 1st Test Deployment Preparations Tue 9/25/12 Tue 11/6/12

4 1st Test Deployment Wed 11/7/12 Fri 12/7/12

5 1st Test Data Analysis Mon 12/10/12 Thu 1/10/13

6 Control Scheme Development for 2nd Deployment Mon 1/14/13 Mon 3/11/13

7 2nd Test Deployment Preparations Fri 2/1/13 Fri 3/29/13

8 2nd Test Deployment Mon 4/1/13 Tue 4/30/13

9 2nd Test Data Analysis Wed 5/1/13 Fri 5/31/13

10 Final Project Report Tue 1/1/13 Tue 6/25/13

11 Numerical Code Transistion Tue 9/25/12 Tue 6/25/13

12 Sonar Evaluation Mon 12/3/12 Wed 2/13/13
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