
ID Task Name Start Finish

1

2

3 Electrical Gen. at-sea test Mon 11/14/11 Fri 1/6/12

4

5

6 Power Converter Design, build and test Wed 6/1/11 Fri 3/16/12

7 Preliminary Design Wed 6/1/11 Fri 11/25/11

8 Component Fabrication Mon 11/28/11 Fri 12/30/11

9 Lab Testing Mon 1/2/12 Fri 2/3/12

10 Integration for at-sea use Mon 2/6/12 Thu 3/8/12

11 Battery Charge Test at Sea Mon 3/12/12 Fri 3/16/12

12

13

14  Power Passthru Wiring Integration Wed 6/1/11 Wed 2/1/12

15

16

17

18

19 Propulsion Testing Mon 4/2/12 Fri 6/15/12

20 System Design and Component Selection Mon 4/2/12 Mon 4/23/12

21 Fabrication Mon 4/23/12 Fri 5/11/12

22 Integration and Test Mon 5/14/12 Thu 5/31/12

23 Test Deployment Fri 6/1/12 Fri 6/15/12

24

25 Two-Week Demonstration Deployment Mon 7/30/12 Fri 8/10/12

26

27

28 Final Report Writing Mon 8/6/12 Tue 9/25/12
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